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2D Module Production

module 21 #1 & 2  
being epoxied

module 21 #3 & 4 &  
module 22 #3 & 4  

awaiting epoxy

module 21 #4 
during tungsten fill
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2D Modules

module 19 module 20

module 21 module 22
3



Summary/Plan of Action

Plan of Action:
-The machining will begin this week.
-We will epoxy all the modules this week, 
 (contingent on the kits from Sean to do the final module).  

Summary:
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